Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2:58 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 003 Const Calendar Day 812  Date: 04-Mar-200 Wednesday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
MCM begins prestressing operations on the high strength bars at diaphram C. =
I met with Ahmed Moih and Maged Armanuse regarding stressing .
| spoke to Dennis Tourchan regarding the Doyle Drive project and Tyler Darland's assignment.
| provided Amer Bata a staff assignment list.
Ibrahim Amireh and Matt Abel shot the infill walls (inside and out) at the West Approach Project to
determine backfill grades.
Ibrahim, Matt and Hla Kyi were assigned to grade the Pipe Beams in Hinge EE.
We had a meeting with the Designers, MCM and AVAR to discuss stressing sequence changes.
Also met with Design to discuss EB Frame 1 construction.
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